BILL NO. S-87-07-23

SPECIAL ORDINANCE NO. S-201-87

AN ORDINANCE approving Change Order No. 1 (FINAL) for Water Contract 86-XP-3, N. Clinton (Leo Rd.) Main Extension, with All Star Construction, in connection with the Board of Public Works and Safety of the City of Fort Wayne, Indiana.

NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order No. 1 (FINAL) for Water Contract 86-XP-3, N. Clinton (Leo Rd.) Main Extension, with All Star Construction, in connection with the Board of Public Works and Safety, for:

> this Change Order was necessary because bore of water main under N. Clinton Street (Leo Road) was added as per request by Allen County Highway Department. Also a service connection was added as per request by Craig Keoun of Plastic Composite on North Clinton Park;

involving a net increase of Ten Thousand Nine Hundred Forty-Nine and 64/100 Dollars ($10,949.64), all as more particularly set forth in the specifications, and which is on file with the Office of the Board of Public Works and Safety and is by reference incorporated herein, made a part hereof, and is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and any and all necessary approval by the Mayor.

Steve B. Reed
Councilmember

APPROVED AS TO FORM
AND LEGALITY

Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Redd seconded by Talarico, and duly adopted, read the second time by title and referred to the Committee City Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on ____, the ____ day of ____, 19____, at ____ o'clock ____.M.,E.S.T.

DATE: 7-14-87

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the ~~third~~ time in full and on motion by Redd seconded by Eisbart, and duly adopted, placed on its passage. PASSED ~~LOST~~ by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	8			1	
BRADBURY	✓				
BURNS	✓				
EISBART	✓				
GiaQUINTA				✓	
HENRY	✓				
REDD	✓				
SCHMIDT	✓				
STIER	✓				
TALARICO	✓				

DATE: 7-28-87

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as ~~(ANNEXATION)~~ (APPROPRIATION) ~~(GENERAL)~~ (SPECIAL) ~~(ZONING MAP)~~ ORDINANCE ~~(RESOLUTION)~~ NO. S-201-87 on the 28th day of July, 19 87,

ATTEST:

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

(SEAL)

Thomas C. Henry
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 29th day of July, 19 87, at the hour of 11:00 o'clock A.M.,E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 29th day of July, 19 87, at the hour of 11:00 o'clock A.M.,E.S.T.

WIN MOSES, JR., MAYOR

Memorandum

To BOARD OF PUBLIC WORKS AND SAFETY Date JUNE 19, 1987

From TERRY L. ATHERTON, P.E., DIRECTOR, WATER RESOURCES ENGINEERIGN & SERV.

Subject LEO ROAD WATER MAIN (CLINTON ST.) EXT. CONTRACT NO. 86-XP-3
B. O. 143-86 W.O. 63892
CHANGE ORDER NO. 1 (FINAL) - $10,949.64

COPIES TO:

YODER

Attached you will find subject change order for the Board's execution. Said change order was necessitated due to request by Allen County Highway Department to bore water main under North Clinton Street; said request being made after bids received. Also a service connection was added to serve Plastic Composite.

If you have any question on the above, please feel free to contact this office.

ep

Attachments

APPROVED
Board of Public Works & Safety

Coselie R. Sims
Laurence D. Consalvos

1987 JUN 22 PM 12: 36

Original [illegible]

CHANGE ORDER

Contract No. 86-XP-3
Resolution No. ---
Board Order No. 143-86
Date JUNE 10, 1987

Change Order No. 1 (FINAL)
Project No.
Name of Project N. CLINTON (LEO RD.) MAIN EXT.

To: ALL STAR CONSTRUCTION
(Contractor)

77-129-15
6/24/87

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change: Description	Unit Price	Change in Contract Price: Decrease	Increase
		-------SEE ATTACHED SHEET ----------			

Total Decrease		
Total Increase		
Net (Decrease) (Increase) Contract Price		

The sum of $ 10,949.64 is hereby (added to) (~~deducted from~~) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	$ 126,058.65
Current Contract Price Adjusted by Previous Change Order	$ 126,058.65
New Contract Price Including This Change Order	$ 137,008.29

The time provided for completion in the contract for this project is (unchanged) ~~(increased)~~ (~~decreased~~) by --- calendar days due to this Change Order. The date for completion of all work shall be SAME. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: [signature] (Chief Water Engineer) Date 6/22/87

Accepted by: [signature] (Contractor) Date 6/19/87

Approved by: [signature] ~~(Director of Water Resources)~~ Date 6-22-87
Jess L. Yoder, City Engineer

Approved by: [signature] (Chm. Bd. of Works) Date 6-24-87

[signature] (Member Bd. of Works) Date 6-24-87

[signature] (Member Bd. of Works)

Attested by: [signature] (Clerk) Date 6-24-87

ATTACHMENT TO CHANGE ORDER CONTRACT 86-XP-3

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price Decrease	Increase
1.	5 L.F.	16" D.I. CL. 50 WATER MAIN	24.80	124.00	
2.	5 L.F.	12" D.I. CL. 50 WATER MAIN	20.08		100.40
5.	1 EA.	8" GATE VALVE W/BOX	440.00		440.00
12.	1 EA.	12" x 90° ELL	288.00	288.00	
22.	47 L.F.	ASPHALT PAVEMENT REPLACEMENT	18.00	846.00	
23.	2 L.F.	ASPHALT PAVEMENT REPLACEMENT	18.00	36.00	
24.	2 L.F.	ASPHALT DRIVE REPLACEMENT	15.00	30.00	
27.	56 S.Y.	REVETMENT RIP RAP	14.00		784.00
28.	50 L.F.	GRASS RESTORATION	0.90	45.00	
29.	15 L.F.	GRASS RESTORATION	1.00	15.00	
30.	70 L.F.	24" CASING PIPE (BORING)	145.00		10,150.00
31.	1 EA.	12" x 12" x 12" TEE	573.20		573.20
32.	1 EA.	12" x 8" REDUCER	241.04		241.04
33.	1 EA.	8" PLUG	45.00		45.00

	Total Decrease	1,384.00	
	Total Increase		12,333.64
Net (Decrease) (Increase)	Contract Price		10,949.64

Change Order

This form is to be completed for any project requiring Board of Works justification at City Council. This complete form is to be in the Board's office no later than 2:00 p.m. on the Tuesday of introduction.

CONTRACT
~~Resolution/Ord.~~ No. 86-XP-3 Description 900± L.F. of 12" & 3,300± L.F. of 16" WATER MAIN ON N. CLINTON ST., FROM AN EXISTING WATER MAIN 250± L.F. NORTH OF RIVER COVE TRAIL, NORTHWARD TO CLINTON PARK AND INCLUDING CLINTON PARK.

Original Contract $ 126,058.65 Prev. Chgs. $ -0-

Request is increase of $ 10,949.64 % Change + 8.5%

decrease of $ -0- % Change - _____

Reason for change (be specific and quantify): BORE OF WATER MAIN UNDER NORTH CLINTON STREET (LEO ROAD) WAS ADDED AS PER REQUEST BY ALLEN COUNTY HIGHWAY DEPARTMENT.

ALSO, A SERVICE CONNECTION WAS ADDED AS PER REQUEST BY CRAIG KEOUN OF PLASTIC COMPOSITE ON NORTH CLINTON PARK.

Is this the final change order expected for this project?

YES

Why wasn't this projected in the original estimate:

REQUEST BY HIGHWAY DEPT. UNFORSEEN - PLANS WERE SENT TO THE COUNTY HIGHWAY FOR REMARKS PRIOR TO CONSTRUCTION.

COUNTY HIGHWAY MADE REQUEST FOR BORE AFTER BIDS RECEIVED. THEREFORE OPEN-CUT CHANGED TO BORE PER THEIR REQUEST.

What will we be doing to prevent similar oversights in the future:

REQUEST WILL BE KEPT ON RECORD FOR FUTURE REFERENCE.

Prepared by Elenore Petroff Date June 10, 1987

(Attach comment sheet if necessary)

1681

Admn. Appr. _____

TITLE OF ORDINANCE Change Order #1 (FINAL) for Water Contract 86-XP-3, North ~~Clinton (Leo Rd.) Main Ext.~~

DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety

SYNOPSIS OF ORDINANCE Change Order #1 (FINAL) for Water Contract 86-XP-3, N. Clinton (Leo Rd.) Main Extension was necessary because bore of water main under N. Clinton Street (Leo Road) was added as per request by Allen County Highway Department. Also a service connection was added as per request by Craig Keoun of Plastic Composite on North Clinton Park. All Star Construction is the Contractor.

S-87-07-23

EFFECT OF PASSAGE Improved water conditions at above.

EFFECT OF NON-PASSAGE

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) $10,949.64 Increase

ASSIGNED TO COMMITTEE

BILL NO. S-87-07-23

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS REFERRED AN (ORDINANCE) ~~(RESOLUTION)~~ approving Change Order No. 1 (FINAL) for Water Contract 86-XP-3, N. Clinton (Leo Rd.) Main Extension, with All Star Construction, in connection with the Board of Public Works and Safety of the City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) ~~(RESOLUTION)~~ UNDER CONSIDERATION AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE) ~~(RESOLUTION)~~

YES		NO
Charles B. Redd	CHARLES B. REDD CHAIRMAN	
	PAUL M. BURNS VICE CHAIRMAN	
Thomas C. Henry	THOMAS C. HENRY	
	BEN A. EISBART	
Samuel J. Talarico	SAMUEL J. TALARICO	

CONCURRED IN 7-28-87

SANDRA E. KENNEDY
CITY CLERK